Extended Project 

Outline/Deadlines etc

PL = Page in Production Log

Week Beginning

September 2011

12th 

Choice of Project
19th                          Choice of Project

26th 
PL 4 - Complete Record of Initial                Planning Sheet


PL 5 - Complete Project Proposal form Part A and hand in to Supervisor 

October 2011

3rd            
Project work
10th

PL 8 - Complete Planning Review 

                                    sheet.
17th

Project work
24th                  Half Term
Nov 2011

31st 

Project work
7th

Project work
14th

Project work
21st

Project work
28th

Project work
Dec 2011

5th
PL 9 - Complete Mid Project Review       sheet
12th

Project work
19th                  Christmas Holiday
26th                  Christmas Holiday
Jan 2012

2nd 

Project work
9th

Project work
16th

Project work
23rd

Project work
30th                  Project work
Feb 2012

6th 

PL 10 – Complete End of Project    

                                    review sheet

13th
                    Half Term
20th

Project work

27th  

Project work

Mar
2012


5th 

PL 11 - Complete Summary sheet

                                    PL 12  - Complete Presentation          

                                    Record Part A 

                                    PRESENTATIONS
12th

PL 14  - Complete Reflection

19th 
Complete Evaluation (see help sheet)

26th                          PL – Complete Page 1 and 3

                                    MAKE SURE ALL PROJECT IS COMPLETE AND HAND IT IN TO YOUR SUPERVISOR FOR MARKING

April 2012

2nd 
Easter Holiday
9th   
Easter Holiday
16th                           Meet with supervisor to discuss any   

23rd                          changes/additions that have come to 

                                    light during marking
30th                    PROJECTS MARKED AND 

                                     HANDED IN TO LSE FOR  
 MODERATION

