

Outline of Year

PL = Page in Production Log

Week Beginning

September 2011

5th WEX Applications
12th WEX Applications
19th WEX Applications
26th **Choice of Project**
PL 4 -Complete Record of Initial Planning Sheet

October 2011

3rd **PL 5** - Complete Planning Proposal form **Part A** and hand in to your supervisor (supervisor to complete **Part B** then **hand in both parts to LSe**)
10th **PL 8** - Complete Plan at start of Project sheet.
17th Project work
24th **Half term**
31st Project work

Nov 2011

7th Project work
14th Project work
21st Project work
28th Project work

Dec 2011

5th **PL 9** - Complete Mid-project Review sheet
12th Project work

Jan 2012

2nd Project work
9th Project work
16th Project work
23rd Project work
30th Project work

Feb 2012

6th **PL10** – Complete End of Project
PL11 - Complete Summary sheet
13th **Half-term**
20th **PL 12** - Complete Presentation Record Part A
27th Project work

Mar 2012

5th **PRESENTATIONS THIS WEEK**
12th **PL 14** - Complete Reflection sheet
19th Complete Evaluation (see separate help sheet)
26th **PL 3** - Complete Contents page
PL 1 – Complete Declaration sheet

COMPLETE PROJECT AND HAND IT IN

April 2012

2nd Easter holidays
9th Easter holidays
16Th **PROJECTS MARKED AND HANDED IN TO LSE FOR MODERATION**
23rd Any last minute catch-up
30th Any last minute catch-up

May 2012

7th Coursework for Prep WL
14th Coursework for Prep WL
21st Coursework for Prep WL
28th Coursework for Prep WL

June 2012

4th **Half term**
11th Work Exp Prep
18th Work Exp Prep
25th Work Exp Prep

July 2012

2nd WEX debrief/Finish Coursework
9th WEX debrief/Finish Coursework
16th WEX debrief/Finish Coursework

