

DATE (week commencing)	THINGS TO DO	DONE? CHANGES?
18/10/10	DESIGN ALBUM COVERS + QUESTIONNAIRES	DONE.
25/10/10	HALF TERM - FILM SOME OF VIDEO.	CAMERA DIDN'T WORK - NOT DONE.
01/11/10	START MAGAZINE ADVERTISEMENT	DONE.
08/11/10	BEGIN ANCILLARY TEXTS	DONE. ANCILLARY STARTED
15/11/10	FILM SOME OF VIDEO	DONE. FILMED SOME.
22/11/10	FILM SOME MORE OF VIDEO	DONE. FILMED SOME.
29/11/10	EDIT VIDEO FOOTAGE	DONE.
06/12/10	EDIT VIDEO FOOTAGE	DONE.
13/12/10	FILM SOME MORE OF VIDEO	STEVE ILL - NOT DONE.
20/12/10	CHRISTMAS HOLIDAY	---
03/01/11	FILM SOME MORE OF VIDEO	DONE. FILMED SOME.
10/01/11	EDIT VIDEO FOOTAGE, CARRY ON WITH ANCILLARY TEXTS	DONE. DONE.
14/02/11	FILM SOME OF VIDEO	DONE.
14/03/11	FILM SOME OF VIDEO	DONE.
28/03/11	FILM REST OF VIDEO	DONE. FILMING FINISHED.
05/04/11	FINISH EDITING VIDEO, WORK ON WRITE UP	DONE. VIDEO FINISHED, WRITE UP STARTED.
11/4/11	HALF TERM - FINISH ALL WRITE UP AND ANCILLARY TEXTS	ALMOST DONE. DONE.